
 
 City Manager’s Office 
 City of Frisco, Texas 

 

Memorandum 
To:  Board Members of the Frisco Community Development Corporation 
 
Cc: George A. Purefoy, City Manager 

            

From:    Ron Patterson, Assistant City Manager 

    

Date:    05/03/2010  
 
Agenda Caption:        Consider and act upon approval Amendment Number One to AIA 

Document B101 - 2007, Standard Form of Agreement Between Owner 
and Architect to reduce scope of services and fees related to the 
adaptive reuse of the Frisco Community Development Corporation 
("FCDC") building located at 8000 North Dallas Parkway.  (CMO/RP) 

 
Action Requested:   

 
Approval of an Amendment Number One to the AIA B101-2007. 
 

Background Information:   
 
As stated in the previous item, you will recall that BOKA Powell was 

selected as the architect for the adaptive reuse project on your building located at 
8000 North Dallas Parkway.  You will further recall that the original scope of that 
project included the Museum of the American Railroad (“MARR”) and 
subsequently that portion of the project has been placed on hold, thus removing it 
from the scope.  BOKA Powell has agreed to reduce their fees as a result of the 
change in scope. 

 
The attached documents are required to formally revise the scope of 

services and the fee associated with the work to be completed related to this 
contract.  The first document is the revised “Proposal” which outlines the specific 
scope and fees reflecting a reduction from $415,500.00 to $292,670.00 for a total 
reduction of $122,830.00.  This document will become an attachment to the 
second attached document which is the actual Amendment One to the AIA 
contract document.  This document makes the formal changes to the contract 
document required to amend the scope and fees. 
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Board Review/Citizen Input:   

 
NA 
 

Alternatives:   
 
NA 
 

Financial Considerations:   
 
Reduces architectural and engineering fees for the project.  These savings 

have already been reflected in the budget for this project previously submitted to and 
reviewed by this Board at its last meeting. 

 
Legal Review:   

 
The Amendment One was prepared by Bob Roeder on behalf of the FCDC. 
 

Supporting Documents:   
 
- BOKA Proposal Document dated February 10, 2010. 
- Amendment Number One to Agreement Between Owner and Architect 

AIA B101-2007. 
 

Staff Recommendation:   
 
  Staff recommends approval of the “Proposal” and Amendment Number 

One as submitted. 
 


